

	April															May																																		
	02/04					09/04					16/04					23/04					30/04					07/05					14/05					21/05					28/05									
	W10					W11					W12					W13					W14					W15					W16					W17					W18									
	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid	Mon	Tue	Wed	Thur	Frid					
Tower Street																																																		
Inform Residents																																																		
Open Services																																																		
Excavate & Lay																																																		
House Connections																																																		
Reinstatement																																																		
Test																																																		
Tie In																																																		
Ridge Twist Street																																																		
Inform Residents																																																		
Open Services																																																		
Excavate & Lay																																																		
House Connections																																																		
Reinstatement																																																		
Test																																																		
Tie In																																																		
Camp Street																																																		
Inform Residents																																																		
Open Services																																																		
Excavate & Lay																																																		
House Connections																																																		
Reinstatement																																																		
Test																																																		
Tie In																																																		
Clear Site																																																		

Public Holiday

Note: Public Holidays are shown on Program. The 1st of May was swapped with 30 April

Note: All Excavations and Road Repairs will be in Place for the Easter Weekend

Note: Work Hours are Monday to Thursday 7:30 - 17: 30, Friday 7:30 to 14:30

Note: Programe is based on laying 40m pipe per day.

Note: Critical path is marked in Red